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Perspective of the New SSL Exhibit from the Main Entrance Plaza 



Perspective of the North End Of the SSL Exhibit 



Perspective of the Stadium Seating Area Looking East 



Perspective of the Stadium Seating Area Looking South 



Exhibit Pool Clean and Flush Underway 



Readying the Exhibit Pool For the Final Fill and Calculations 



Exhibit Pool Scheduled to be Filled on Saturday Morning 



Perspective of the Southwest Corner of the Viewing Building 



 

 

 

 
 

 

 

 
 

 

   

 

 

Perspective of the South Entrance to the Viewing Building 



Eastern Perspective of the Holding Building 



Northeastern Perspective of the Holding Building 



Hardscape Progressing Around the Holding Building 



Preparations for Placement of the Hardscape Between Bird and LSS 
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New Temporary Road Around the South Elevator Tower Site 



 

 

 

 
 

 

 

 
 

 

   

 

 

Elevator Pit Footing Slab Placed for the South Tower 



 

 

 

 
 

 

 

 
 

 

   

 

 

Perspective of the New Front Entry from the North Tower Site 



One Week Look Ahead 
The Exhibit Pool was drained this week and the Owner Punch work created and worked 

off. The Exhibit Pool is being cleaned and flushed; with preparations being made, for the 

final fill scheduled for Saturday mid morning. The pool fill should be completed Saturday 

evening, with calculations for volume starting with the Holding and Quarantine Pools. 

The Hard and Softscape work is 

progressing around the Site working 

toward the original Construction 

Entrance between the LSS and Bird 

Buildings.  

 

Commissioning for the Life Support 

Systems is scheduled for next week 

upon completion of the final pool fill. 

Ted Maranda to be on Site 3/7 and 

3/8; returning on 3/17 and 3/18 for the 

Ozone Systems Commissioning. 



YOUR NEW SEAL AND SEA LION EXHIBIT COMING SOON 


